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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, May 4, 2011  REPORT NO. 095 

WEATHER  Sunny, light‐to‐moderate wind from east  TEMPERATURE  L:55°  H:75°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

6 – USA Environment (USA) 
10 – Shirley & Sons  
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader (idle) 
Cat D5 Dozer (idle) 
Water Truck 
Barge‐Mounted Excavator (2) 
‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
14:25 

Location: 
SG‐03 

Height (inches): 
23 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
08:00  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
 
08:10  R. Brown conducted tailgate health and safety briefing; main topic was slip/trip/fall hazards. 
 
08:15  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Maintenance of land‐based equipment 

 Place Armor Cap C rock in the Eastern Cell as soon as tide level rises enough to permit barge access 
 

08:45  R. Griffith (USA) reported that the tide level is too low for the barge‐mounted excavator to reposition itself 
to the next rock placement location; therefore water‐based rock placement is delayed until the afternoon. 

 
10:20  Randy Brown and John Laplante (Anchor QEA) had a telephone conversation with Valmichael Leos (USEPA) 

about proposed construction activities the Western Cell.  V. Leos has received a copy of USA’s revised 
approach to the Western Cell; he stated that resuming construction in the Western Cell according to the 
methods outlined in the revised approach is not contingent on USEPA review or approval of the work plan. 

 
13:45  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Barges positioning themselves in the Eastern Cell for Armor Cap C placement 
 
14:10  Barges have reached their target positions, and began placement of geotextile and Armor Cap C rock in the 

Eastern Cell. 
 
14:25  SG‐03 tide gauge reading = 23 inches. 
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14:30  R. Brown mobilized to the Admin area. 
 
15:15  USA crew arrived at the Admin area for end‐of‐day storage of equipment. 
 
15:30  R. Griffith (USA) reported that the aggregate transport barge has been unloaded and is in transit to the 

LaBarge Property; the aggregate transport barge will be loaded but will not return to the Eastern Cell until 
tomorrow morning (May 5, 2011).  R. Griffith and C. Garcia (USA) met to discuss upcoming construction 
activities in the Western Cell. 

 
16:00  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Placed Armor Cap C rock in the Eastern Cell (water‐based operations) 

 Maintenance of land‐based equipment 
Note:  water‐based rock placement activity was delayed until approximately 2:00 p.m. due to low tide level. 

 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, Ian Moscoso, and 3 crew 
Shirley & Sons – 10 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/4  

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,944  14,944 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,926  1,926 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,643 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/4 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,509  11,509 (92%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,926  1,926 (16%) 

Armor Cap C  6”  ton  200  contractor measure  5,508  5,708 (53%) 

Armor Cap D  8”  ton  0  contractor measure  18,186  18,186 (69%) 

All Types:  37,329 (60%) 
 



  
 

DAILY REPORT 

 

PAGE  3 OF 3

 

 

PHONE LOG:  
 
10:20  Randy Brown and John Laplante (Anchor QEA) had a telephone conversation with Valmichael Leos (USEPA) 

about proposed construction activities the Western Cell.  V. Leos has received a copy of USA’s revised 
approach to the Western Cell; he stated that resuming construction in the Western Cell according to the 
methods outlined in the revised approach is not contingent on USEPA review or approval of the work plan. 

 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

1 photo (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   8  DATE   5/4/11 

(Signature on Hardcopy) 
 
 
 

 
Photo 1 – Placing Armor Cap C rock in the Eastern Cell. 
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